Example 5

Capital Outlay Cost, Funding and Schedule Summary

Organization Code: 9860

Project ID Code: 99.99.099

Department:

Project Title:

DOF

Example-5

This form provides a chronological history of the project. The initial column reflects the detail related to implementing the Budget Act or authorizing
legislation. Subsequent columns reflect all reportable project phases listed in the schedule section below plus additional reporting for mid-phase

scope/funding changes.

Requested Action: Example #1 Example #2 Example #3 Example #4

CCClI 4393 CCCl 4832 CCCI 5219 CCC1 5400

PWB/DOF Action Date: 5/1/2005 6/1/2007 5/15/2008 11/15/2008

COSTS -Display new totals for each category.
Study $ -8 -1$ -1$ -
Acquisition $ -1 -8 -8 -
Preliminary Plans $ 41,000 | $ 41,000 | $ 41,000 | $ 41,000
Working Drawings $ 56,000 | $ 56,000 | $ 56,000 | $ 56,000
Total Construction $ 727,000 | $ 727,000 | $ 763,000 | $ 809,000
Equipment Phase (Group 2) $ -1 -1 -1$ -
Other $ -1s -1$ -3 -
Total Project Costs $ 824,000 | $ 824,000 | $ 860,000 | $ 906,000
Construction Detail - Must tie to total construction costs above.

Contract $ 596,000 | $ 596,000 | $ 630,000 | $ 674,000
Contingency $ 30,000 | $ 30,000 | $ 32,000 | $ 34,000
A&E Costs $ 101,000 | $ 101,000 | $ 101,000 | $ 101,000
Group 2 Equipment $ -1 -1 -1$ -
Agency Retained $ -1$ -1$ -1$ -
Total Construction $ 727,000 | $ 727,000 | $ 763,000 | $ 809,000

FUNDING DATA - Include all funding provided.

For reversions and augmentations indicate EO number.

Chapter / ltem

Must tie to Total Project Cost, above

Phase Amount Transferred Net Comments

9860-301-0660 (2) P $ 41,000 | $ 41,000 | $ -
9860-301-0660 (2) w $ 56,000 | $ 56,000 | $ -
9860-301-0660 (2) C $ 727,000 | $ -1$ -
Anticipated Deficit (Example #3) C $ 36,000 | $ -1 - |Approved increase, CCClI, Other
Anticipated Deficit (Example #4) c $ 46,000 | $ -1$ -
Future Funding $ -1$ -1$ -

Total Funding $ 906,000 | $ 97,000 | $ -

SCHEDULE - Include all project dates (MM/DD/YYYY).
Study Completion
Acquisition Completion
Start Preliminary Plans 8/1/2005
Preliminary Plan Approval 6/8/2007 6/8/2007
Approval to Proceed to Bid 5/15/2008 5/15/2008 5/15/2008 11/15/08
Contract Award Approval 8/30/2008 8/30/2008 11/15/2008 01/15/09
Project Completion 6/30/2009 6/30/2009 11/15/2009 02/15/10
COST INCREASE / DECREASE

CCcClI $ 18,436 | $ 1,663 | Actual v. Projected CCCI
Escalation $ 8,969 | $ 4,084 | Schedule Changes
Contingency $ 2,000 | $ 2,000 | Function of Project Cost
Other $ 6,595 | $ 38,253 | See Attached Detail of Changes
Total Increase $ 36,000 | $ 46,000
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